

Task name		Jacob Biddinger, Brian Duong, Deming Lei, Kevin Zhang				
	Role	Owner (Primary owner)(secondary owner)	Estimated By task	Effort Subtotals	Actual By task	Actual Subtotals
Iteration 1:				17		17
Preliminary/parallel task	Architecture			7		7
	Design architecture	(Jacob Biddinger)	5		5	
	Github/Frontend initialization	(Brian Duong)	2		2	
	Requirements			5		5
	Gather	(Jacob Biddinger)	2		2	
	Analyze	(Jacob Biddinger, Deming Lei)	2		2	
	Specify	(Jacob Biddinger, Deming Lei)	1		1	
	Documentation			5		5
	Project charter	(Jacob Biddinger)	1		1	
	System architecture	(Jacob Biddinger)	3		3	
	User documentation	(Jacob Biddinger)	1		1	
Iteration 2:				15		16
	Design			8		8
	- Designed database, hosted on Google Cloud (password resetting, and password ha:	(Jacob Biddinger)	2		2	
	- Cloud hosting: Web page on github pages, Database, server on Google Clo	(Jacob Biddinger)	4		4	
	Backend architecture	(Kevin Zhang)	2		2	
	Development			7		8
	- Integrated backend and database with sample frontend	(Jacob Biddinger)	4		4	
	- Backend development, including register, login,	(Kevin Zhang)	1		2	
	Spring REST API, Spring boot, Maven implementation	(Kevin Zhang)	2		2	
Iteration 3:				7		7
	Design			1		1
	- Database updated to handle custom categories	(Jacob Biddinger)	1		1	
	Development			6		6
	- Added functionality to frontend (Dashboard, Income, Spending pages)	(Jacob Biddinger)	3		3	
	- Backend connected to frontend dashboard, spending, and income pages	(Kevin Zhang)	3		3	
Iteration 4:				9		13
	Design			2		3
	Set up user verification system	(Kevin Zhang)	2		3	
	Development			4		7
	Improve frontend and backend in preparation for demo.	(Kevin Zhang)	1		2	
	Implement more features for UI					
	Fine-tuning for Local Large Models	(Deming Lei)	2		3	
	SMTP email setup	(Kevin Zhang)	1		2	
	Analysis			3		3
	Documentation and architecture diagrams created for demo	(Jacob Biddinger)	3		3	
Iteration 5:				6		9
	Development			5.5		7.5
	-fixed dark mode,	(Kevin Zhang)	1		1	
	UI fixes, more filters within dashboard and tab, one click addition for spending and inc	(Kevin Zhang)	2		2	
	verification for password change, working search bar	(Kevin Zhang)	2		3	
	Documentation			0.5		1.5
	Fill out architecture/design document	(Brian Duong)	0.5		1.5	
Iteration 6:				8		12
	Design			5		7
	started prototyping AI elementsSelected local AI model	(Deming Lei)	5		7	
	Development			3		5
	more UI redesign	(Kevin Zhang)	1		2	
	Bug fixes	(Kevin Zhang)	1		1	
	Remember profile settings	(Kevin Zhang)	1		2	
Iteration 7:				9.5		11.5
	Development			9		10
	Connect cloud backends and local AI via Tailscale	(Deming Lei)	6		7	
	History tab on dashboard	(Kevin Zhang)	1		1	
	Automated tests using JUnit	(Kevin Zhang)	2		2	
	Documentation			0.5		1.5
	Fill out requirement document	(Brian Duong)	0.5		1.5	
Iteration 8:				17		23.5
	Development			7		9
	Add an AI bot to the project	(Deming Lei)	4		6	
	Designing the UI for an AI bot	(Deming Lei)	3		3	
	Documentation			7		9.5
	User Guide	(Deming Lei)	4		4	
	Project Plan	(Brian Duong)	0.5		1.5	
	Test report	(Kevin Zhang)	1		2	
	Test cases	(Brian Duong)	1.5		2	
	Analysis			3		5
	Testing AI bot functionality	(Deming Lei)	3		5	
Total				88.5		109